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MONSANTO
Prom: G.A. Grundmann CS6G Corporate Engineering (4-6112)
Date: August 22, 1985 cc: D.R, Bowers CS6G
L.V, Bunbicka 1740 ~
Subj: Project Progress Meetings R.M. Calles CS6G
M.A. Coco Alberici
Je. Colling 1740
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CSé6G
E.R. Bartman CS6G
TO: J.J. Beckerle Alberici P.R. Hoemann 1740
W. Bodine Alberici L.C. Kreh F2ED
T.N. Carrico 1740 P.A. Mayse CS6G
W.C. Koester Albericir B.WN. Steketee 1740
K.W. Lichtenheld CS6G R.L. Wiese CS6G
C.J. Lotz Albericis
R.L. Nelson 1740* *Present at meeting
K.W, Petterson 1740* **part time
R.C. Martini 1740*
O.N. Shipley - 1740
R.B. Knoll- Fleischer Seeger*«
G. Adans Fleischer Seeger**

Following are minutes of the meeting held at the CED construction
trailers on 8/22/85 at 9:30 a.m.

1.

Construction Progress

e,

b.

Manhole 1-DD interior ready for inspection,

Manhole 1-GG passed water test.

Piling‘driven through manhole 2-CC.

Excavated to manhole 2-CC plus working on the L-64 lateral.

The concrete base slab will be poured to manhole 2-CC on
8/23. (Currently 140' east of 2-BB.)

Some encasement will be poured on 42° pipe between 1-EE and
2-AA. '

42" VCP set in trench to manhole 2-AA, Joints are being
made.

Repairs are being made on the 42" VCP joints due to leakers

on the last test and exotherm areas.

complete 8/23 and testing can occur on 8/28.

The repairs should be

!
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i.

The trench between manholes 2-AA and 2-BB is currently
inaccessible due to the leaking existing pipe which crosses
the ditch here. When the flume is complete through manhole
2-AA, this pipe can be blocked off.

Received some additional 42" VCP. More due next week,
Three pieces of pipe with blemishes that have been covered
with furan need to be inspected by Lichtenheld for
acceptance. )

2. Contaminated Soil

a.

b.

3. Jumpers

a.

Still waiting for state permits to haul off stockpiled dirt.

The contaminated dirt handling procedure will be reviewed
and revised, if necessary, to insure that there is no
possible way contaminated dirt can accidentally be renoved
from the plant. Nelson, Lichtenheld, Martini, Petterson.

During excavation from manhole 2-CC to 3-AA, there is the
possibility of digging up some dirt with traces of
phosphorus. This dirt needs to be stockpiled in a separate
pile. Martini has detailed plan for dirt stockpiling behind
Big Mo.

If any dirt is smoking, it should be spread out in the wedge
where the old fab shop was located and allowed to burn,
after which it can be taken to the stockpile.

If dirt smokes or catches fire at the stockpile, it needs to
be covered.

Any rubble needs to be washed and dried prior to removal.

Workers in this area should wear rubber shoes that can be
washed off.

The 21° pipe has been received,

The plant work on the acid storage tank has been completed.
Exploratory digging for the 16" water line will begin 8/27.
Nelson requested a reconfirmation by Lichtenheld that the

T-3 Jjumper will handle the normal sewer flow. The flows
need also to be confirmed by Nelson.

WGK 4084628
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e,

It may be almost impossible to design a plug that can be
pulled during a heavy rainstorm to prevent a backup into the
plant. As a result, other oztions need to be reviewed such
as large standby pumps that could pump the excess
groundwater further downstream during heavy rainstorms,

etc. Lichtenheld, Nelson, azr-ini.

4. Internal Manhole Work

Manhole 1l-AA:

The furan membrane is complete on manhole 1l-AA and will be
cured by 8/23. There is a problem on the flowline on the
flume portion of the bottom. The 42° VCP as installed by
Alberici is not in total alignment with the curve of the
manway bottom due to the obroundness of the pipe.
Corrective methods were reviewed:

1) Place brick on end and cut it to get a match on the

pipe contour. Fleischer Seeger to furnish cost of
this option.

2) Install a half section of 42° VCP in semicircular
trough. Set in furlac cement.

3) Taper the flowline from the 42° VCP entry pipe to
the brick surface with a 10:1 ratio.

A decision will be made ASAP.

Water was standing in the bottom of the manhole. Fleischer
Seeger to better protect the manholes to prevent this.

Manhole 1-BB:

sandblasting didn't work on removing the asphaltic membrane
residue. Hydroblast did not appear to be a solution either.

Fleischer Seeger advised to do the following:

1) Remove the asphaltic membrane residue by hand
scraping.

2) Pill the concrete voids as before with sand cement
mixture,

3) Reprime, -

4) Put asphaltic membrane back on.

WGK 4084629
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€. Manhole 1-CC:
The deep depressions in the encasement (3/4" to 1") need to
be filled with material recommended by Nelson. The primer
must be ground off first.

These areas need to be reprimed after repair and prior to
application of the asphaltic membrane.

5. Devarcment 245

a., Lotz made layout of culvert pipe under railroad track. It
will be approximately 32' long to avoid conflict with the
pipe bridge. Installation will be 10/l to 10/11 (new dates).

b. The 50 foot working area alongside the tracks will generally
be okay. Alberici commented that this much area may not be
needed at all times, but certainly needed for pile driving
and excavation.

c. Access by ranp across the track will be required on the west
and north sides of the department.

éd. The loading dock to the north must remain operable at all
times.

6. Miscellaneous . N

a. The plan for-bringing manhole 1-GG into operation has been
worked out. A sleeve will be installed on the north and
south sides of the manhole, which can be bricked up when the
flume pipe is removed.

-. b. A procedure for bringing manhole l1-DD into operation is
required. Lichtenheld, Martini, Nelson.

C. A VIP inspection of the sewer job is scheduled for September
9. Appropriate preparations need to be made. Martini and
Alberici. :

The next progress meeting will be held on Thursday, August 29 at
9:30 a.m. at the construction trailers. All Monsanto personnel are
to meet prior to this meeting at 9 a.m.

Gordon A. Grundmann

2178z WK 4084630
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